

CCBHC Project Weekly Status Report

5-27-16

Action Item Review

List the most important action items per group

Certification

- Pre-application is due back via the CCBHC general email inbox by 5-27-16
- Lora Thomas is working on initial certification checklist draft due to group 6-3-16
- Conducting second Provider Webinar on 6-3-16
- Received over 1000 responses to the consumer survey, which is currently being reviewed/tabulated

PPS (Prospective Payment System)

- Finalizing special populations and the criteria to go out to providers for review/feedback in the next few weeks
- Sent out link to CMS cost report template to providers for review and feedback due by 5-27-16

Data and Reporting

- SAMHSA call on Planning Milestones indicated states would have definitions by July 12th
- Discussing and identifying Illinois-centric quality measures to incorporate
- Will retain quality measures focused on suicide and health that were removed by SAMHSA

Services Coordination Group

- Reviewing latest draft of EBP grid on 5-26 for review/feedback
- Finalizing EBP list to send to Interagency Coordination Group for review and approval by 6-3-16

Steering Committee

- Discussed EBP grid and provided feedback regarding need for family support EBP's
- Agreed on EBP format presented by Services Coordination Group

Potential Barriers

List any current risks identified by each group and the potential impact

Certification

- None noted this week

PPS

- Providers being able to complete cost report

Data and Reporting

- Timing of SAMHSA when the comparison groups are chosen
- Timing when the quality measures definitions are sent out
- Measures have not been approved by OMB

Training Opportunities Identified

Certification

- SAMHSA webinar on 6-1-16 for States and providers to discuss certification and the demonstration phase
- Provider webinar to provide assistance with certification 6-3-16

PPS

- PPS-2
- Cost Reports

Data and Reporting

- Use of claims and encounter data
- Collection of data and quality measures

Other TA/Trainings

- None Identified currently

Needs Assessment

- Review State Needs Assessment (Justin/Danny) / define expectations for local needs assessment- (ongoing)

New Action Items

List all new action items assigned during the meeting. Be sure that all action items are clearly defined, assigned to someone, include due dates.

Certification

- Provide Webinar trainings (6-3-16)
- Send out Certification/Selection application by 7-1-16

Services Coordination Group

- Complete list of required EBP's, in collaboration with the Steering Committee, for approval by the Interagency Coordination Group on 6-3-16

PPS

- Sending out initial compilation of Special Populations and supporting documents to providers for feedback (anticipated by: 6-15-16)

Data and Reporting

- Discuss data and reporting needs as it relates to PPS-2 decision
- Continue to work with SAMHSA on solidifying date we will receive quality measure definitions/justifications
- Identify any addition quality measures to use for CCBHC to be more Illinois centric